

**Kennewick BB/RR Subarea Redevelopment Plan/SEPA**

task number and content	S	M	T	W	T	F	S
<b>August</b>							
							1
		2	3	4	5	6	7
0	Review scope w/staff - 8 am	9	10	11	12	13	14
		16	17	18	19	20	21
4	Review scope/issues w/PC - 6:30 pm	23	24	25	26	27	28
		30	31				
<b>September</b>							
			1	2	3	4	5
1	Conduct retreat w/BB/RR Task Force - 2 pm	6	7	8	9	10	11
4	Review scope/issues w/Council 6:30 pm	13	14	15	16	17	18
		20	21	22	23	24	25
		27	28	29	30		
<b>October</b>							
					1	2	3
4	Review scope/issues w/Task Force - 2 pm	4	5	6	7	8	9
5	Conduct outreach surveys/interviews	11	12	13	14	15	16
7	Review surveys/conditions w/Task Force - 2 pm	18	19	20	21	22	23
9	Conduct visioning workshops	25	26	27	28	29	30
		31					
<b>November</b>							
10	Develop goals w/Task Force - 2 pm	1	2	3	4	5	6
		8	9	10	11	12	13
13	Review w/Council 6:30/w/Task Force - 2 pm and citywide charrette - 6-8 pm	15	16	17	18	19	20
		22	23	24	25	26	27
		29	30				
<b>December</b>							
13	Review charrette/plans w/Task Force - 2 pm			1	2	3	4
13	Review charrette/plans w/PC - 6:30 pm	6	7	8	9	10	11
		13	14	15	16	17	18
		20	21	22	23	24	25
		27	28	29	30	31	
<b>January 2010</b>							
						1	2
		3	4	5	6	7	8
		10	11	12	13	14	15
		17	18	19	20	21	22
		24	25	26	27	28	29
		31					
<b>February</b>							
13/15	Review plans w/TF-2pm/open house w/public 6:30	1	2	3	4	5	6
		7	8	9	10	11	12
18	Review with TF - 2 pm	14	15	16	17	18	19
		21	22	23	24	25	26
		28					
<b>March</b>							
18	Review w/TF-2pm/PC-6:30pm/Council 6:30pm	1	2	3	4	5	6
20	Review w/TF-2pm/open house w/public 6:30pm	7	8	9	10	11	12
21	Conduct mail-out/phone-back survey	14	15	16	17	18	19
		21	22	23	24	25	26
		28	29	30	31		
<b>April</b>							
22	Finalize/publish w/Task Force - 2 pm				1	2	3
		4	5	6	7	8	9
		11	12	13	14	15	16
		18	19	20	21	22	23
		25	26	27	28	29	30
<b>May</b>							
23	Conduct hearings w/Plan Commission - 6:30 pm	2	3	4	5	6	7
		9	10	11	12	13	14
23	Conduct hearings w/Plan Commission - 6:30 pm	16	17	18	19	20	21
		23	24	25	26	27	28
		30	31				
<b>June</b>							
25	Conduct hearings w/Council - 6:30 pm			1	2	3	4
		6	7	8	9	10	11
25	Conduct hearings w/Council - 6:30 pm	13	14	15	16	17	18
		20	21	22	23	24	25
		27	28	29	30		
<b>July</b>							
					1	2	3
		4	5	6	7	8	9
		11	12	13	14	15	16
		18	19	20	21	22	23
		25	26	27	28	29	30
		31					

9 All Task Force meetings to be conducted at 2 pm City Hall Council Chambers  
 11 Neighborhood workshops to be conducted 12-2 pm and 6-8 pm at Clover Island Inn.  
 Citywide charrette to be conducted at 6-8 pm at Clover Island Inn.  
 15/20 All other open houses to be conducted at 6 pm.